



Funded by
the European Union



Reform Agenda Snapshot

(up to December '25)

Serbia



Semester-2 2025
funding potential:
€265M*

Key Findings:



7/17 reforms in grace period based on EC assesment

Delays risk missing final deadlines and losing linked funds



No disbursement except pre-financing

Performance-based payments not yet released



Weak supporting documentation

Commission assessment on reforms delayed due to insufficient evidence



Restricted CSO access

Government's RGF monitoring documentation not shared with civil society



Preparation completed, adoption lagging

Policies drafted but final approval and operationalisation delayed



Rule-of-law concerns

Controversial judicial laws raise risks for compliance with RGF pre-conditions

Key Recommendations:



Align judicial reforms with EU standards

Ensure laws uphold rule-of-law principles through inclusive consultation



Ensure CSO access to RGF monitoring data

Enable timely and structured information-sharing



Prioritise delayed reform steps

Focus on completing reforms within the grace period



Strengthen institutional capacity

Address staffing gaps in judiciary and anti-corruption bodies



Accelerate legislative adoption

Finalise laws where preparatory work is already completed

*for more details check out our reform monitor updates

* The total semester funding potential represents the expected disbursements for reforms due in December 2025



Read the publication:

